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The Department of Planning and Zoning (DPZ) offers a customized “Fast Track Site Development
Plan (SDP) Process ” to accelerate the review and approval of critical economic development
projects in Howard County. The following criteria have been established as minimum standards to
qualify for the Fast-Track process.

"PROJECT QUALIFICATIONS"

1. The project must be for non-residential development including research/office/flex or
manufacturing/distribution uses. Retail uses will not be granted Fast Track processing.

2. The project must generate a minimum of 50 jobs for new employees OR the project
building(s) must consist of a minimum of 50,000 square feet.

3. The project will not require subdivision of the property. Existing platted parcels that require a
Plat of Revision to add or delete easements can be Fast-Tracked.

4. The project will not require rezoning change approval from the Zoning Board or a variance or
conditional use approval from the Hearings Examiner unless such approval has already been
obtained at the time of SDP application.

5. The project will not involve any major environmental impacts requiring wetlands or water
quality certification permits from the Maryland Department of the Environment (MDE) or the
U.S. Army Corps of Engineers (ACE), unless permit approval has already been obtained at
the time of SDP application.

6. The project will not require a waiver to the Subdivision Regulations.

"AUTHORIZATION AS A FAST TRACK PROJECT"

All requests for Fast Track SDP processing must be in writing to the Director of the Department
of Planning and Zoning. Projects not meeting the above qualifications may be considered eligible
based on a case-by-case basis. The Department of Planning and Zoning will determine eligibility
after consultation with the Director of the Economic Development Authority. A pre-submission
meeting with the Subdivision Review Committee (SRC) is required for all potential Fast
Track plans. At this meeting, the applicant must provide to the review agencies a written
development schedule (working backwards from their proposed construction completion date). If
all agencies confirm the plan meets Fast Track criteria, the Department of Planning and Zoning
will issue written authorization to the applicant. When the applicant submits the plan to the
Department of Planning and Zoning for review and distribution, he/she should bring this
authorization letter so that the appropriate SRC meeting date can be scheduled.



"GENERAL CHRONOLOGY OF THE FAST-TRACK PROCESS"
(SEE ATTACHED FLOW CHART FOR COMPLETE DETAILS)

In order for this Fast-Track process to be successful, it requires coordination and cooperation between
the applicant, the engineering and architectural plan consultants and participating government
agencies throughout the entire process. It is imperative that the owner and the plan consultants adhere
to the processing schedule (see attached flow chart), if the Fast-Track schedule is to work.

"OTHER FAST-TRACK POLICIES AND ADVISORIES"

1. A 2-week deadline is necessary whenever revised plans for direct submissions are required by
the SRC and a 2-week review period is necessary for the SRC agencies to generate amended
comments in response to revised plan or direct submissions. If the developer or consultant
does not adhere to the deadline requirements, the plan may be removed from Fast
Track processing.

2. If the SRC requires revised plan or direct plan submissions, the SRC will continue an
expedited review schedule and will work with the applicant and consultant to achieve plan
approval within an approved project schedule.

3. Plans that require Planning Board approval (New Town Zoning) must factor in at least 3
weeks of additional time to the schedule.

If you experience any problems or difficulties with the Fast-Track process or time schedule
described herein, please do not hesitate to contact Amy Gowan, Director, at 410-313-2350. If you
believe your project qualifies for the Fast-Track SDP Process, please contact Julia Sauer at 410-
313-2350.



FAST-TRACK SDP PROCESS SCHEDULE

PRE-SUBMITTAL MEETING
Applicable SRC agencies, property owner, engineering consultant and architect meet to gather
information and discuss the plan and process. If accepted for Fast-Track processing, DPZ will send an
authorization letter to the owner.

WEEK 1: PLAN SUBMITTAL AND DISTRIBUTION

The SDP application package is submitted to DPZ, including a copy of the Fast-Track
authorization letter. Plans and a copy of the authorization letter are then distributed to the various
SRC agencies.

The Division of Land Development (DLD) Coordinator will send a letter to the owner and
consultant, indicating the SRC meeting date and the schedule time for the post-SRC interactive
meeting, if applicable.

The Owner is advised to contact Real Estate Services (RES), to initiate the Developer’s
Agreement (DA) process and to determine what information is to be provided to RES with
respect to a current property title report.

If the plan involves an extension to a public water or sewer line, the consultant shall submit the
preliminary water/sewer plan to the DED and pay the preliminary review fee.

WEEKS 2 AND 3: PLAN REVIEW
The SRC agencies review the SDP to verify compliance with County and State regulations. All field
reviews are also completed by the SRC agencies. Water and Sewer Plans need to be reviewed.

WEEK 3: SRC MEETING AND PLAN RECOMMENDATION
Within approximately 15 days of the SDP submittal date, the SRC meeting is held and all review
agencies provide plan comments to DPZ. SRC meets with the owner and consultant at the conclusion of

the meeting to discuss the plans and provide typed plan comments. A formal action letter will be provided
within 1 to 2 davs.

WEEKS 3 THROUGH 12: % IF REVISED PLANS OR DIRECTS

OWNER/CONSULTANT ACTION FOR TECHNICALLY SUBMISSIONS ARE REQUIRED ¥
COMPLETE PLANS

A. Water/Sewer Plans are finalized, reviewed and Revised plans or direct submissions are
approved by DED. to be submitted within two weeks of the
B. Owner/Consultant can submit architectural date of the action letter. SRC agencies
construction plans to DILP for preliminary review for then have 2 weeks to review the revised
building permits. plans and generate new comments. If
C. If a DA is required, all sureties and cost estimates another revised submission is requested
must be forwarded by DLD (landscaping and Forest by any agency, then another interactive
Conservation (FC)) and DED (construction cost review meeting may be set up to discuss
estimate, water/sewer estimate) to RES, who can then any outstanding issues.
prepare the DA.
D. Owner/Developer must execute the DA and return This cycle will be repeated until all
it to RES. agencies have granted Technically
E. The consultant revises the SDP in accordance with Complete approval.
SRC comments and direct plan submissions.

WEEK 12: ELECTRONIC PLANS ARE SUBMITTED FOR SIGNATURE
The consultant/owner uploads the electronic SDP to ProjectDox and schedules and appointment with
DLD to submit the required processing fees.

WEEK 13: SIGNATURE APPROVAL
Electronic SDP drawings complete the signature approval process. The electronic SDP is scanned and can
be accessed by the applicant on the DPZ website.

OWNER MAY NOW COMPLETE THE BUILDING AND/OR GRADING PERMIT PROCESS WITH DILP.



